AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of8

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
BF 2002DEC13 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCMA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
VI VIAN L. NORDAUNE (586) 753- 2068 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L:  NORDAUNV@ACOM ARMWY. M L
SCD A PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP L. L.C.
14920 TWENTY- THREE M LE RQOAD 9B. Dated (See Item 11)
SHELBY TOMSHI P, M 48315

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2000NOV16

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: - $906, 780. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
VIVI AN L. NORDAUNE

NORDAUNV@rACOM ARMY. M L (586) 753- 2068

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNED/ 2002DEC13
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Stryker Arnored Vehicle Program

1. This Mdification BF to Delivery Order 0002 under Requirenents Contract DAAEQ7-00-D-MD51 is a suppl enental agreenent.

2. Conditional Acceptance. The purpose of this nodification is to establish the paraneters for the conditional acceptance of ten (10)
Fire Support Vehicles (FSVs). The Contractor Serial Nunmbers will be established at the tine of conditional acceptance.

3. Baseline Configuration. The baseline configuration, for the vehicles nmanufactured in the Anniston, Al abama facility, is the
contractor's Ceneral Assenbly FSV Part Number 12479556 and Engi neering Rel ease Record (ERR) Number CGDV0616, dated 24 Septenber 2002,
with the exceptions of the Engineering Change Orders outlined in Attachnent C. Attachnent Cis incorporated into this nodification by
reference.

4. Configuration Managenent. The contract provisions of C 2.8, C. 3.5 and, for any unique/new itens devel oped under Delivery O der 0001
applicable to the FSV, C. 5.5 are waived for the vehicles covered by this nodification. This waiver of the Configuration Managenent
requirenents is conditioned on the follow ng:

a. Software Licenses. The Contractor shall be responsible for acquiring the required production related software |icenses for the
famly of Stryker Arnored Vehicles and all ancillary equipnent for all vehicles delivered. The term"ancillary support equipnent"
includes, but is not limted to, training equipment, test equi pment, and | oader/verifiers and/or security devices, if applicable. Any
sof tware changes introduced unilaterally by the contractor shall be conpatible with all previously produced vehicle or ancillary support
equi pment configurations.

b. CR/ECCs. Changes (Change Requests (CR), Engineering Change Orders (ECO, Waivers and Deviations) to the contractor's baseline
configuration referenced in paragraph 3 above may be made by the contractor, provided the changes neet the requirenents of the contract,
the FSV Performance Specification, and any Interface Control Docunents related to Governnent Furnished Material.

1) The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was
established. The changes shall be provided for Government review in accordance with the contract requirenments identified in C 2.6
Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Governnent shall be allowed to electronically
access the Contractor's Change Managenent data process. Until an automatic notification process and Government access are autonated
and functional, the changes shall be provided and reviewed in neeting/conference forumto be agreed to by the parties.

2) The Joint Contractor-Governnent Configuration Managenent (CM Board shall neet on a regular basis and the Board shall use
the newy agreed to CM process. The parties agree to execute a contract nodification to incorporate the new CM process into the
contract NLT 15 Decermber 2002. The contractor shall subnit a revised CM Plan NLT 30 Decenber 2002.

3) Delivery Team Meetings. The previously established joint contractor-CGovernment Delivery Team shall coordinate the
resol ution of production, perfornmance, and vehicle configuration issues.

5. The contract provisions of C 3.10 are waived for the vehicles covered by this nodification subject to the follow ng conditions:

a. The contractor conplies with requirements covered by previous nodifications to correct and retrofit any cadm umor Hexaval ent
Chrom um coated or treated parts in the vehicles covered by this nodification. (Reference contractor waivers WBCT-0002, WBCT-0004, W
BCT- 0005 R1).

b. The contractor provides a |list of cadm um and hexaval ent chromumtreated parts specific to each of the vehicles accepted
herein. The lists will be included in the contract file and will be used for corrective action tracking until all parts have been
cleaned up and retrofitted or identified/ supported as parts w thout any technically acceptable alternatives. In accordance with Contract
Dat a Requirenents List (CDRL) Nunber A044, the contractor shall provide the vehicle specific lists within 30 business days of DD 250
approval .

6. The contractor has an affirmative obligation to provide notice to the Government of any failures, defects (excluding mnor defects)
or deficiencies in parts, conponents or assenblies provisionally released. The contractor shall pronptly notify the Governnent of any
failure, defect, or deficiency noted during contractor testing. The contractor assunmes total responsibility to tinmely correct any
failures to neet the contract requirenents. For vehicles accepted but not yet shipped, the contractor shall correct the

har dwar e/ sof tware by renoval of deficient conponents and reinstallation of approved hardware/software. |If the vehicle has been shipped,
correction/reinstallation of the hardware/software shall be at Government direction. In the event, the Governnment elects to nake its own
correction/installation of any deficiencies after delivery/shipnment, it shall be entitled to an equitable adjustnment of the contract
prices.

7. The vehicles will be conditionally accepted pending conpletion of the First Production Vehicle Inspection (FPVI). For any
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

di screpancy di scovered during the conpletion of the FPVI, the contractor shall performcorrective action and/or retrofit of all FSVs
previously accepted. The corrective action and/or retrofit of the vehicles shall be performed at a | ocation specified by the
Governnent, at no additional cost to the Governnent.

8. To inspect the vehicles covered by this nodification, the Government will use the conditionally accepted Final |nspection Record
(FIR) FSV FIR Revision Draft, dated 25 Septenber 2002.

9. Pursuant to the FIRs identified in paragraph 8 above, the subject FSV will be conditionally accepted. These vehicles will be
conditionally accepted until all terms of acceptance, including but not limted to those listed in this nodification, are fulfilled.
This conditional acceptance shall not relieve the Contractor fromconplying with all requirements of the terms and conditions of the
contract.

a. Hardware/Parts Shortages. The parts and hardware shortages for each vehicle are identified in Attachnent A which is a part of
the contract file. The contractor shall submit the vehicle specific Attachment A within 2 business days after the DD 250 approval . |If
a DD 1149 is required, the contractor shall provide the vehicle specific Attachnent A within two business days after shipnent. The
parts and hardware shortages shall be installed on the vehicles, at a location specified by the Governnent. The installation is subject
to CGovernment inspection and acceptance. This condition will be met upon Governnment verification that the installation has been
satisfactorily acconplished. The Attachnent A addresses the open issues and the Vehicle Infornmation Data Sheets (fornerly Attachnent B)
addresses the retrofit plan associated with the vehicles referenced in paragraph 2 above.

The contractor shall generate and nmintain a vehicle unique retrofit data sheets, formerly Attachment B. The contractor shall
provi de an automated solution that can function within the IDE. The Contractor's Retrofit Database shall incorporate all the
information related to required, known or planned retrofits of the vehicles identifying and tracking the mssing parts, corrected parts,
sof tware changes, unresol ved/ open issues pending corrective action identification or any other action that may result in a retrofit.
The contractor shall deliver electronically a weekly update to the data base (IAWCDRL TBD). At a nmininmum the data base update shall
identify each vehicle by serial nunber, each retrofit applied, retrofits remaining and pending or open issues that may result in
retrofit. The Contractor's Retrofit Data Base submission shall be structured to sort by retrofit itenms/issues as well as by vehicle.

b. Contractor Waivers to the Contractor's Baseline Configuration. The Government conditionally accepts vehicles pending
resol ution/correction of the follow ng Contractor waivers to the vehicles Configuration Baseline and/or Perfornmance Specification
requirenments identified herein:

1) \Waiver to Performance Specification Paragraph 3.1.1.10.3.1 entitled "Exterior Lighting". (Reference Contractor \Wiver WBCT-
0021).

2) The winch. (Reference Contractor Wiver W BCT-024)

c. Execution of the retrofit plan per the steps, procedures and schedule identified in the vehicle unique retrofit data sheets
which are incorporated into this nodification by reference.

d. Height Managenent System (HVS). |In the event the HVS does not neet all the requirenments of the contract, the contractor shall
performany corrective action and/or retrofit of the HVS5, at a |ocation specified by the Governnment, at no additional cost to the
Gover nnent .

e. Arnor (14.5mm). In the event the 14.5 Arnor does not neet the requirenents of the contract, the contractor shall perform any
corrective action and/or retrofit of the arnor, at a location specified by the Governnment, at no additional cost to the Governnent.

f. Arnmor Panel Git Adhesion Issue. Vehicles may be conditionally accepted and shipped prior to the inplenentation of the
corrective action for the Arnmor panel grit adhesion issue. The arnor panel grit issue nust be added to Attachnent A The contractor
agrees to provide the necessary corrective action and retrofit all vehicles as necessary, at a |location specified by the Governnent, at
no additional cost to the Governnent.

g. Field Problemlssues. |In the event a contractor responsible field problemissue creates the need for vehicle retrofit, the
contractor shall performany corrective action and/or retrofit, at a l|ocation specified by the Governnment, at no additional cost to the
Gover nnent .

1) The Contractor nmay invoice for any vehicle price w thholds due to Field Problem|ssues, as referenced in Attachnent A of
this nodification, in the follow ng manner: The contractor may invoice for 50%of a field issue withhold when the Contractor certifies
that replacenent parts/material are available for vehicle application. The contractor may invoice for the remaining 50% of the w thhold
when the vehicle retrofit has been conpleted and an authorized Governnment representative has inspected and accepted the retrofit.

2) In the event the vehicles are not available for the contractor to performthe retrofit within 30 days after the receipt of
retrofit material, the Contractor may invoice for an additional 30%of the field issue withhold. The renmining 20% shall be wi thheld
until the retrofit has been conpleted and an authorized CGovernnent representative has inspected and accepted the retrofit.
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3) If both parties agree that no vehicle retrofit is required, the Contractor may invoice for 100% of the field issue w thhold.

10. The parties agree to reduce the unit price of each of the vehicles presented for acceptance by $90,678 (prior to |iquidation of
progress paynents). The price reduction is nade up of two conponents.

a. The first conponent is the renpval of the Production Verification Test (PVT) cost fromthe vehicle price at $28,678 per
vehicle. The parties agree to resolve any open Performance Specification issues, revise/clarify the specification, and address open
conpl i ance el ements under discussion.

b. The second conponent of the price reduction is $62,000 per vehicle for the renoval of the Renpte Weapon Station (RW5) and
incorporation of the cupola. Modification P00010, an undefinitized change order, deleted the requirement for a Renote Weapon Station
and substituted a Cupola in place of the RAs for the FSV. A tentative price reduction of $62,000 per vehicle is taken under this
Modi fication BF for the deletion of the RAS and the installation of the cupola. The definitization settlenment for that change order is
pendi ng.

11. The Covernnent shall withhold a total of $88,743 per vehicle (after the liquidation of progress paynents) for all of the itens
addressed in Paragraphs 9 and 11 of this nodification.

The contractor shall install all arnmor prior to vehicle shipment. The Governnment shall withhold $17,000 per vehicle. The arnor
wi thhold will be released by vehicle upon verification by a designated Governnment official that the contractor has retrofitted fully
conpl i ant arnor.

12. C- 130 Ranp Model. The contractor shall run its ranp test nodel for 12, 13 1/2 and 15 degrees for the FSV and provide the results
to the Governnent not |ater than 29 Decenmber 2002.

13.  Shipping instructions.

a. Subsequent to vehicle inspection/acceptance, the vehicles will be shipped in place until the Arnor is installed satisfactorily.
Under no circunstances are the vehicles to be shipped to Fort Lewis without the Arnor properly installed. Wile the vehicles are
shipped in place, the contractor shall be responsible for the cost, the security, and the maintenance of the vehicles. Each vehicle
under this nodification shall be shipped no |ater than 22 cal endar days follow ng approval of DD 250. The Government will not incur any
expense due to the shipment of the vehicles in place.

b. The WBP retrofitted cable, TRWP/N 881335-3 Revision C, JV P/ N 16102675-002 shall be installed on each vehicle under this
nmodi fication prior to conpletion of deprocessing.

c. Wiile the vehicles are shipped in place, the contractor may have access to the vehicles to install some of the hardware/parts
shortages addressed in Paragraph 9 above.

d. Prior to shipment, each vehicle nust be 100%inspected to the FIR  Should any portion of the FIR not be conpleted, Attachment A
must be annotated to indicate which parts of the FIR are not conpleted prior to shipment. |f a part is included on Attachment A as a
m ssing part, the requirenent to annotate Attachment A for FIR areas not conpleted is waived.

e. Shipping Instructions are provided in Section B of this nodification.

14. As aresult of this nodification, the total price of Delivery Oder 0002 is decreased by $906, 780. Except as specifically stated
above, all other terms and conditions of Delivery Oder 0002 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 079 ***
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Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP L. L. C.

ITEM NO

SUPPLIES/SERVICES

QUANTITY |UNIT

UNIT PRICE

AMOUNT

0400 Supplies or Services and Prices/Costs

SECTION B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS

NSN: 2320- 01- 481-8574

NOUN: FI RE SUPPORT VEHI CLE
FSCM 19207

PART NR 12479556

SECURI TY CLASS: Uncl assified

0400AB PRODUCTI ON_ QUANTI TY

CLI N CONTRACT TYPE:

Fi rm Fi xed-Price
PRON:  X11GX085X1
AVS CD: 311071

Packagi ng and Mar ki ng

| nspection and Acceptance
I NSPECTION: Origin

Deliveries or Performance
DOC SUPPL
REL CD M LSTRI P ADDR

PRON AMD: 07

ACCEPTANCE: Origin

SIGCD MARK FOR TP CD

13 EA |$_1,381,775.000 [$

17,963, 075. 00

ACRN:  AA

001 Wp09531200H001 YO0000
PRQJ_CD

M 2
BRK BLK PT

004
DEL REL CD QUANTI TY

DEL DATE

002 DELETED
003 6

005 DELETED
006 7
FOB PO NT: Origin

SH P TG, PARCEL PCST ADDRESS
(Y00000)

REQUI SI TI ON.

SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5 REQUI RED UNDER THI S

CONTRACT/ DELI VERY ORDER NUMBER

31- DEC- 2002

30- NOv- 2002

0400AE PRODUCTI ON_ QUANTI TY

PRON:  X11GX085X1
AVS CD: 311071
NCUN:  FI RE SUPPORT VEHI CLE

Packagi ng and Marki ng

DAAEO7- 00- D- MD51/ 0002

PRON AMD: 07

(End of narrative B001)

10 EA

$_1,291,097.000 [$

12,910, 970. 00

ACRN:  AA
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I nspection _and Accept ance
I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Performance

FOB PO NT: Origin

SHI P TO PARCEL POST ADDRESS

DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
003 Wp09532295L006 WB1A2N M 1
PRQJ _CD BRK BLK PT
I OH
DEL_REL CD QUANTI TY DEL DATE
001 9 31- DEC- 2002

FOB PO NT: Origin

SH P TO PARCEL POST ADDRESS

(VO1A2N) XR WAGG FT LEWS FLD COFC
BLDG 9630 L ST
FORT LEW S

WA 98433- 5000

CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0002

DCC REL CD 003 M LSTRI P W09532295L006

EXCEPTI ON DATA:

"Vehicles are to be shipped in accordance with

Security Classification Guide. For further

gui dance contact PM BCT Security Keith Witten

(586) 753-2135".

SH P TO FT. LEWS Fl ELDI NG OFFI CE

BLDG 3041

FT. LEWS, WA 98433-5000

MARK FOR: MR COVI NGTON, PH: 253-966-4851/

CELL: 253-405-2697

MS. BRAY, PH 253-966-4851

DOC REL CD 004 M LSTRI P W09532295L007

(VO1A2N) XR WAGG FT LEWS FLD COFC
BLDG 9630 L ST
FORT LEW S WA 98433- 5000
CONTRACT/ DELI VERY ORDER NUMBER
DAAEO7- 00- D- MD51/ 0002
DOC SUPPL
REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
004 Wp09532295L007 WB1A2N M 1
PRQJ _CD BRK BLK PT
I OH
DEL_REL CD QUANTI TY DEL DATE
001 1 30- SEP- 2002
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EXCEPTI ON DATA:

"Vehicles are to be shipped in accordance with
Security Classification Guide. For further
gui dance contact PM BCT Security Keith Witten

(586) 753-2135".

SH P THRU:

General Dynamics Land Systens
Sterling Heights Plant

6000 E. 17 M| e Road

Sterling Heights, M 48310-3200

MARK FOR:
Danny Casto
PH( 586) 825- 8681/ CELL(586) 403- 2746

UPON COWPLETI ON OF LOG DEMO SHI P TO
Ft. Lewis Fielding Ofice

Bl dg 3041

Ft. Lewi s, WA 98433-5000

MARK FOR:
M. Covington, PH(253)966-4851/
CELL( 253) 405- 2697
Ms. Bray, PH(253)966-4851

(End of narrative FO01)
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP L.L.C

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
LI NE PRON OBLG STAT/ | NCREASE/ DECREASE
| TEM AVE CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT
0400AB X11GX085X1 AA 2 $ 31,780,825.00 $ -13,817,750.00
311071 1GXPO1
0400AE X11GX085X1 AA 1 $ 0.00 $ 12,910, 970. 00
311071 1GXPO1
NET CHANGE $ -906, 780. 00
SERVI CE NET CHANGE ACCOUNTI NG
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON
Ar ny AA 21 12033000015R5R07P31107131E9 S20113 Wb6HZV
NET CHANGE

PRI OR AMOUNT
OF AWARD

NET CHANGE FOR AWARD: $ 691, 158, 750. 28

CUMULATI VE
—AMOUNT___
$ 17,963, 075. 00
$ 12, 910, 970. 00

| NCREASE/ DECREASE

AMOUNT
$ - 906, 780. 00
$ - 906, 780. 00

| NCREASE/ DECREASE CUMULATI VE
AMOUNT OBLI G AMT
$ -906, 780. 00 $ 690, 251, 970. 28
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